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AGENDA DATE: March 3, 2009 
 
TO: Mayor and Councilmembers 
 
FROM: Engineering Division, Public Works Department 
 
SUBJECT: Capital Improvement Projects Second Quarter Report For Fiscal Year 

2009 
 
 
RECOMMENDATION:   
 
That Council receive, for information only, the Capital Improvement Projects (CIP) Second 
Quarter Report for Fiscal Year 2009. 
 
DISCUSSION: 
 
A presentation is being made to Council summarizing the design and construction of the 
CIPs for the Second Quarter of Fiscal Year 2009. 
 
CONSTRUCTION HIGHLIGHTS 
 
One project was completed in the Second Quarter of Fiscal Year 2009, for a total 
project cost of $2,198,624 (Attachment 1). 
 
In addition, there are 10 Capital Projects with construction in progress, with a value of 
$22,623,543 (Attachment 2).  The following are some construction highlights: 
 
Airport: 

• S.B. Airport Terminal Apron and Taxiway B Realignment ($3,380,266) - This 
project consists of widening approximately a 1,300 foot section of Taxiway B 
from Taxiway A south from 40 feet to 50 feet and the installation of approximately 
75,000 square feet of new Portland cement concrete ramp.  The contractor has 
completed all work associated with the widening of Taxiway B and the new 
Airline Terminal ramp. 

 
Public Works -Streets Capital: 

• Mission St. at 101 Bike Lane ($2,175,495) - Approximately 97% of the 
construction is now complete.  The remaining activities include micro-paving, 
striping, landscaping, plastering, and painting of walls. 
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Public Works - Wastewater: 
• Small Diameter Sewer Main Rehabilitation ($1,692,434) - Approximately 18,200 

linear feet of 6-inch diameter pipe and 14,400 linear feet of 8-inch diameter pipe 
have been inspected, cleaned, and rehabilitated.  An additional 2,764 linear feet 
of 6-inch sewer and 3,315 linear feet of 8-inch sewer are currently being 
inspected, cleaned and rehabilitated. 

 
DESIGN HIGHLIGHTS 
 
There are currently 47 projects under design in the Public Works Engineering Division, 
with an estimated total project cost of $216,288,405.  These are categorized as follows: 
 

 PROJECT DESIGN IN PROGRESS 

PROJECT CATEGORY 
No. of 

Projects 
Total Value of 

Projects 

Airport 4 $68,620,000

Creeks 2 $3,500,000

Parks & Recreation 4 $1,267,020

Public Works: Bridges 6 $52,215,000

Public Works: Facilities 1 $5,236,099

Public Works: Lower Mission Creek 2 $5,000,000

Public Works: Street/Transportation/Parking 10 $13,068,500

Public Works: Water/Wastewater 11 $45,109,600

Redevelopment Agency 6 $19,841,593

Waterfront 1 $2,430,593

TOTALS 47 $216,288,405

 
Work is scheduled to be funded over several years, as generally shown in the City’s 
Six-Year Capital Improvement Program Report.  Many  projects rely on guaranteed or 
anticipated funding and grants.   
 
The Airport has two significant construction contracts scheduled to be awarded in March 
2009 for the staged construction of their new Terminal.   
 
 
 
 



Council Agenda Report 
Capital Improvement Projects Second Quarter Report For Fiscal Year 2009 
March 3, 2009 
Page 3 

 

The following features some of our projects currently in design: 
 
Public Works - Lower Mission Creek: 

• State Water Regional Control Board Proposition 50 Grant ($2,500,000) - 
Proposition 50 grant funds were frozen in mid-December.  We are evaluating the 
impacts with the State Board and are still proceeding with the work.  We have 
formally applied with the California Coastal Commission for a Coastal 
Development Permit. 

 
Public Works - Streets, Transportation/Parking: 

• Loma Alta Sidewalk ($1,542,000) - The Architectural Board of Review approved 
some of the finer points of the design in the December 15, 2008 Council meeting.  
In the coming months, the required paperwork will be filed with Caltrans to 
allocate and authorize the project to go out to bid.  We anticipate the project to be 
bid in spring 2009 and construction to follow in summer 2009. 

 
Public Works - Wastewater: 

• Wastewater Main Replacement ($700,000) - As part of the sewer overflow 
prevention program, sewer mains are identified for replacement or rehabilitation 
using video.  The wastewater main replacement project focuses on 
approximately 40 point repairs and approximately 1,500 feet of pipe replacement. 

 
Public Works - Water: 

• Cater Ozone Safe Drinking Water State Revolving Fund (SDWSRF) Application 
($18,000,000) - As part of the Cater Water Treatment Plant Ozone/CO2 project 
that will improve water quality, the SDWSRF is the funding source for this project.  
The City will be seeking approximately $19.75 million in loan money from the 
SDWSRF Program through a formal loan application package.  The state fund is 
funded by Proposition 13 from 2000, Proposition 50 from 2002, and Proposition 
84 from 2006. 

 
Redevelopment Agency: 

• West Cabrillo Pedestrian Improvements Project ($3,060,238) - This project is at 
90% design completion and has been approved by the Architectural Board of 
Review and the Historic Landmarks Commission.  The final art contractor has 
been chosen for the art elements. 

 
• West Downtown Pedestrian Improvements Project ($3,143,759) - Staff is 

finalizing the design and the project is scheduled to go out to bid in the Third 
Quarter of Fiscal Year 2009.  This project will provide pedestrian improvements 
on Anapamu and Chapala Streets between Highway 101 bridge crossings and 
Chapala Street. 
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ATTACHMENTS: 1. Completed Capital Projects for Fiscal Year 2009 
2. Capital Projects with Construction in Progress 

 
PREPARED BY: Pat Kelly, Assistant Public Works Director/City Engineer/TA 
 
SUBMITTED BY: Christine F. Andersen, Public Works Director 
 
APPROVED BY:  City Administrator’s Office 



Attachment 1 

 
COMPLETED CAPITAL PROJECTS, SECOND QUARTER FISCAL YEAR 2009 

 
 

Project Name 
SB Airport 
South Apron 

Rehab 

Design Costs $90,187.60

Construction Contract $1,515,649.00

Construction Change 
Order Costs $401,565.00

Construction 
Management Costs $191,222.63

Total Project Costs $2,198,624.23

 
 



Attachment 2 
 
 

Capital Projects with Construction in Progress 
 
 
 

CONSTRUCTION IN PROGRESS 
PROJECT CATEGORY 

No. of 
Projects 

Construction 
Contract Costs 

Airport 2 $10,339,471.00 
Public Works: Streets Capital 1 $2,175,495.00 
Public Works:  
Streets/Transportation/Parking 1 $248,754.00 

Public Works:  Water Resources 4 $4,582,937.00 
Redevelopment Agency 2 $5,276,886.81 

TOTAL 10 $22,623,543.81 
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